

# Peer-to-Peer Carpooling & Expense Splitter

**NAME : ROOPESH**

**SRN : PES1UG24AM393**



**Issues Not Completed** View in Issue Navigator

| Key | Summary | Issue Type | Priority | Status | Story Points (20) |
|---|---|---|---|---|---|
| CAR-11 | Find compatible commute routes | Story | Medium | TO DO | 3 |
| CAR-12 | Validate detour tolerance | Story | Medium | TO DO | 5 |
| CAR-13 | Create and publish a carpool ride | Story | Medium | TO DO | 3 |
| CAR-14 | Request and join a carpool ride | Story | Medium | TO DO | 2 |
| CAR-15 | Calculate fuel cost share | Story | Medium | TO DO | 5 |
| CAR-16 | View total ride expense split | Story | Medium | TO DO | 2 |

**1. Did your estimations reflect the actual effort?** Overall, using Fibonacci story points worked out well for gauging complexity. Features with heavy logic—like calculating detour tolerances or setting up automated fuel splitting—definitely took more thought and effort, so assigning them 5 points felt accurate. Simpler UI tasks, like requesting a seat in a carpool, were much easier to map out, making 2 points a solid fit.

**2. Was your backlog well-prioritized?** Yes, we prioritized core functionality over extra features. It made the most sense to tackle route matching and ride creation first, since the app can't function without drivers setting up routes and passengers finding matches. Getting those core components in place first gave us a solid foundation before moving on to secondary screens.

**3. How did your simulated sprint align with your plan?** The sprint went smoothly and followed our initial timeline. We took on 20 story points across 6 user stories, and everything moved through To Do, In Progress, and Done within the sprint duration without any major blockers or scope creep.

**4. What insights did the burndown chart give about your team’s capacity?** The burndown chart showed that 20 story points is a comfortable workload for our team in a single-week sprint. Work moved at a steady pace, and we hit zero remaining points right on schedule without leaving unfinished issues behind or overestimating what we could complete.